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Impact of Transport

in industrial production

162 Trains/d avarage utilisastion of RALP

51 days standstill 

30% Rail Utilisation during Rastatt

65/35 Transportsplit comb./konven

630 net-t/train 

60% of haulage is used in 

NON-Rail industries
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Impact of Transport

in industrial production

How to measure?

KPI = gross value added
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gross value-added

5.94 TRILL €/a 
along RALP States 2016
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gross value-added

2.83 TRILL €/a 
Germany 2016 



qöwlmc

3% part of gross value-

added is over all transport

2.

indirect impact 

of Rail 

0.4 

TRIL/€

direct impact

of Rail 

2.83 

TRIL/€



3% part of gross value-

added is transport

2.

Rail part

Other 

transportmodes

2.83 

TRIL/€

Average v-a per tonnage: 

• 60 €/t konv. 

• 420 €/t comb. 

=> 

Ca. 300 €/t 

value added by rail

s. performace split RALP (65% combined) 

s. Destatis, Projekt
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Calculation of total impact:

2 BIL €

Loss in added value

due to direct rail

Loss in value aded

due to indirect rail

Loss in added value

other (f.e. legal 

claims, infrastructure) 

Total



Rastatt: never again - 07 th December 2017

Strategy
• Steering  transport flow

• Do we really need 2 Corridors (NSM, RALP)?

Planning
• consistent planning from departure to arrival with 

standardised parameters (length, height, 

tonnage, speed)

• synchronised construction works!

More intern. Infra

Operations

Safeguarded

Capacity

Improve 

Interoperability

Disruptions
• Clear responsibility

• Contingencyinput after 1h

• Bonus Malus system the minimizes traffic 

disruptions >4h

• Risk management in place for new techniques

MUST HAVE - Areas of change

ORGANISATION RULES & PRINZIPLES
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Strategy
• Steering  transport flow

• Do we really need 2 Corridors (NSM, RALP)?

• Need for contingency plans

Planning
• consistent planning from departure to arrival with 

standardised parameters (length, height, 

tonnage, speed)

• synchronised construction works!

More intern. Infra

Operations

Safeguarded

Capacity

Improve 

Interoperability

Disruptions
• Clear responsibility

• Bonus Malus system the minimizes traffic 

disruptions >4h

• Risk management in place for new techniques

Areas of change & output so far

ORGANISATION RULES & PRINZIPLES

Idea of contingency-man.

after 3 d



Outcome at least
Contingency Handbook (3d Version)



THE WAY IS OPEN
for a second step and

a significant expansion of international 

freight performance 


